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FM 218br#south

CSJ: 205402-015 FONSI: January 28, 2008
. o Widen from twelane to
. 0, .

Project Description: six-lane divided roadway 100% Plans: June 16, 2017
From City of

Limits Denton/Corinth City ROW Acquisition Completed | January 25, 2013
Limits to Lillian Miller

Construction Cost Estimate $30 million Utility Relocations Complete: | June2017

Firm: Huitt-Zollars Let Date: August 2017

Key Contact: David Nufer Construction Complete: *

Current Activity :

ROW: Acquisition is complete.

PS&E: Huitt-Zollarssubmittedthe 95% submittal package TxDOT on March 7, 2017 City of

Denton utility relocations were referenced in the plans but not incluétdtt-Zollars received

PDF set of 100% plans from City of Denton for water and sewer relocation work to be included in

bid package. Hu#Eollars is reviewing for any possible remaining conflicts. While 95% submittal

is under review, HuitZollars isperforming survey to capture recent development along project to

incorporate what is feasible and still meet letting date.

1 Utilities: TxDOT is working with theCity of Denton to includeity utilities as part of the
construction project at a fixed cos$ee attached utility update.

1 Funding: The project is funded witfil8 million in Proposition 1 (CAT 2%2.1 million in

Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).
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Utility Coordination Report FM 2181
April 2Q 2017

City of Benton ¢ Utility will be incorporated into theonstructioncontract. Planshave been
completed and are under review.
Frontier Communicationg Construction has begurEstimatedcompletionisin June2017.

Charter Communicatiorg Phase | (Robinson teuyer High School) ég@mplete Anticipated
completion for Phase Il (Guyer High School to Bluebonnktays1,2017.

CoServ Gas Complete

DMEc¢ Complete from Lillian Miller to Hickory Creekll overhead relocations completénticipated
completionfor sectionfrom Guyer High School ®luebonnetDrive isin May 2017.

UTRWD; Working on design for an additional crossing. No completion date available at this time.
Working with City bDenton on joint use agreemenihe agreemenis in review Desgn is at 90%.

Grande¢ Working on designGrande to relocate on DME poleBesign is completedHave begun
aerial relocations; will begun underground relocations upon completion of aerial relocations.
Estimated completion is June2017.

Oncor¢ Canplete

Atmos¢ Complete



FM 720DRTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Est. Const. Cost: $18,600,000 100% PS&E: SeptembeR017
Funding: $17 million in Propsition 1 Funds ROW Complete: Fall 2017
Project Widen twelane rural roadway to six S .

Description: lane divided urban Utilities Completed: February 2018
Firm: TxDOT Let Date: June 2018

Key Contact: Mike Hainline Construction Completion: *

d lincoln Park

O Cross Roads
< o )
North Project :

5 Oak Point

o Shady Shores

Little EIm
O

’s
6 Hackberry
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Current Activities :

T See attached TxDOT status report.

1 Thenorth project was split from th@uth project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined tmairthé-M 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.

1 ROW: The outstanding parcel is Parcel it Oak Grove Guetery parcel.

T Utilities: Utilities are workingo relocate.See attached utility relocation update
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ﬁ?n;t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Tuesday, April 25, 2017:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014

30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

60% PS&E (Design) suitable for Utility relocation plans: June 16, 2016
95% PS&E (Design): January 18, 2017

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru Fall 2017; 27 total parcels, status: 26 parcels
acquired, Parcel 15 (Cemetery) only parcel remaining

Cemetery issues (Parcel 15):

1 Archaeological and historical investigations on cemetery parcel are complete.
No graves were found within Parcel 15.

1 Investigation analysis and report were received and accepted by TxDOT
Environmental Division on February 28, 2017. Parcel 15 is now considered to be
environmentally clear.

1 Legal proceedings can now begin to remove cemetery designation so
acquisition of Parcel can proceed. Length of time for this process is unknown
but could be several months.

1 Estimate Parcel 15 clear sometime in Fall 2017.

Utility relocations: already started thru January/February 2018

100% PS&E (Design): est. September 2017

Project Letting: Currently scheduled for June 2018, but could be moved up pending
Parcel 15 acquisition and utility clearance schedules

Start construction: approx. 2 months after Project Letting; accelerated construction
specifications will be included in the construction plans.




Utility Coordnation Report FM 720 North
April 20, 2017

CoServ Electrig Initial analysis shows poles needing relocation. CoServ is working on design.

AT&Tc In conflict with cabinets on west side and line on east side. Plan to begin relocations first
week of May 2017.

Atmos Energx! GY2a KlFa né Llfé 2y SIaGd aARS IyR yé LI
underway and nearly complete. Construction is expected to begin in the spring of 2017.

UTRWAD; Conducting conflict analysis. Possible conflict noftl@ross Oaks. UTRWD hiring
consultant to look into possible conflict.

Mustang¢ Mustang in conflict on west side of project and at crossing at church. Permit is approved.
Grande¢ Conducting conflict analysis. Dependent upon CoServ. Working @mdesi

Suddenlink¢ Conducting conflict analysis. Dependent upon CoServ.



FM 7ZDUTH

CSJ:

156701-025

Complete Draft CE:

March 2006

Limits (From):

Eldorado Parkway

Schematic Approved:

October 2007

(To): South of Martop Road FONSI: Decemler 14, 2011
Est. Const. Cost: $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: Febuary 4, 2014
Key Contact: Mike Hainline Construction Completion: DecembeR017

5 tincoln, Park

o Cro;:s Roads
~ Y )
v,

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s .
o) Hlackbeny

-

Current Activities :

T Utilities: Relocations areomplete

1 Construction: The project let on Februady 2014. Theproject was awarded téaydon
Building Corporation, witha low bid 0f$15,597,320.25, approximately 0.6% over the estimate.
There are 420 working days and 20 months ofieates. Constructiorbeganon November9,
2015 See TxDOT construction report



TxDOT Monthly Project Report fdPrecinct 1 Task Force
Date of report: April 10, 2017

Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford
Contractords SuperintendPhonte:(214)PB4%98 Gi | | i and

Date Work Began: November 9, 2015
Anticipated Completn Date: December 2017

Current Activities :

Current activities include: Stripingsouthboundanes; sidewalk; traffic switch

Narrativede s cr i pti on of | aGohtinung.aoricreté gavement; tying steel fa s
paving; asphalt base maimks;reinforced concrete pipénlet bottoms and tops; concrete for
driveways and side streets; preparing dirt and concrete for sidewalks; striping forsisaiith to new
concrete paving.

Narrative description of activities planned for next month Removing old roaday and dirt work
for next phase.

Traffic issues Traffic switched on April 13, 2017
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: Milling; excavation

Other items of significance: None at this time



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associats

Mike Romanowski
November 3, 2010
April 25, 2014
January 2012

February 2014

Phase | completeMarch 2015% Phase Il completeDecembe
2016

July8,2014
November2017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: All utilities are clear

Funding: This project is fully funded witiRegional Toll Revenue.
Construction: The poject let on Jul\d, 2014. Theproject was
awarded taNebber, LLG in the amount of $34,857,000.00, which
was 3% over the estimatdhe contract calls f&05 workingdays
and24 months of barricadeLonstruction began on April 20, 2015.
See attache@xDOT constrution report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: April 7, 2017
Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley
Contractords Superint endPhore:(469) RG3494 e | Hoyt

Date Work Began: April 20, 2015
Anticipated Completion Dta: November 2017

Current Activities :

Current activities include: Working on sound wall at W21 and W7 and E6. Working on placing
lime at State School te35. Working on W22 and W23 retaining walls.

Narrative descr i pt iiesnCootihuindg iastltatiomal Quivért®;snstallationiol i t
fascia walls; concrete paving at Robinson Road and turn lanes; continuing on sound walls north of
Robinson.

Narrative description of activities planned for next month: Placing hot mix at Stat8chool Road
to I-35. Continue sound wall and retaining wall installations north of Robinson.

Traffic issues: N/A
Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Placement of hot mix paving nortth
Robinson Road and State School Road. Placing sound walls north of Robinson.

Other items of significance: N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,86,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
July 2017

Current Activity :

T ROW: ROW acquisition izomplete.

Utilities: Utility relocationsare complete

1 Construction: Project let on Septembéf, 2013 and was
awarded taMCM, with a bid of $29,826,069.71. There are
29 months of barricadesSeeattached construction report.

=
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: April 10, 2017
Report prepared by: Richawlilliford

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Richard Williford
Contr act dendest: Ak Bemard n Phone: (575) 633357

Date Work Began: October 8, 2014
Anticipated Completion Date:July2017

Current Activities :

Current activities include: Roadway illumination; topsoil placement and sod placensaigwalks;
ADA ramps; stripingnorthboundanes for traffic switch

Narrativede s cr i pti on of | aRacingm@&®nhrcantréiespavancent fomrintiound s
lanes; tying steel placing concrete for inlet tops; removing detoarthbound bridgeand placing
lime asphalt and conete paving for main lanes nobibundat bridge;placing concrete for sidewalks,
mediansand driveways.

Narrative description of activities planned for next month: Sidewalks; ramps; completing
medians, sod; painting liges.

Traffic issues None
Plans for changes in traffic patterns: Traffic switchplannedMay 1, 2017
Item(s) of work currently controlling project completion: None

Other items of significance: None



FM 455

CSJ: 081602-072 Schematic Approvd: ?ez%pl"go"a' received March
—
Limits, Section A: Efr?:] gg/l 2450t0 approx. a mile west Public Hearing: May 2017
. . . From approx. % mile west of K35 to . .
Limits, Section B: 1.5 miles east of IF85Marion Road Environmental Clearance: August2017
Est. Const. Cost: $40 million 100% Plans: *
Project Widen twelane rural roadway to four | ROW Complete: July 2019
AU lane urban roadway with turn lanes at f——
Description: IH-35 Utilities Complete: July 2020
Firm: Dannenbaum Let Date: October 2020
Key Contact: Danny Everett Construction Completion: *

Current Activity :

1 ENV: All technical reports have been submitted and are pending appEN&l.reviewer
concurs with recommendations for further investigation of two sites and additiona} suorke
on eight high probability areas for which righftentry was denied at time of survey. Once access
to these properties is obtained and priczdostruction, these areas are to be investigated to verify
that significant archaeological resourced wilt be impactedPreliminary feedback on the Noah
Batis property is that it will not qualify as a historic structure and will not impact the project.
Awaiting final decision on Noah Batis propertyhe draft EA has been submitted and is under
review. Sub-consultant has addressed preliminary comments on EA and resubniteplublic
hearingis beingtentativelyscheduled foMay 31, 2017 at 6:00 p.mat Sanger High School.
1 ROW: Survey has 118 ROW parcels completed and accepted by TXDOT. There are
approximately 23 parcels remaining throughout the corridor.
Utilities: Level B SUE submitted to TXDOT. Level A SUE test halestinuing
PS&E: Dannenbauncoordinatedvith TXDOT, Denton County, City of Sanger, and Sanger ISD
on access to Chisholm Tr&lementary from FM 455Received approval from Sanger ISD for
access to Chisholm Trail Elementary School from FM 48Bceived comments from TxDOT on
Railroad Exhibit A. Dannenbaum will resubmitteaffic control is developed during PS&E.
1 Funding: FM 455 is listed as a Proposition 1 project with funding totali®@.$ million FM
455 has been listed as a project on thgddr plan with an additional $2.1 million.

= =4
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: February2017
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | Fall 2017
Project Widen existing twelane roadway to : .
Description: four-lane, divided urbanross section Gl UL L May 2017
Firm: City of Denton Construction Let Date: April 2017
Key Contact: FrankG. Payne P.E. Construction Complete: Summer2019
Current Activity :

1 The City of Denton has completed ROW néggiins and acquisitions with property owners on

the main portion of the roadwayith the exception adnepropery thatis in litigation.

1 The City ofDenton is working with utility providers toward relocations of their assets along the

new ROW corridor.

1 The consultanhas completed the final design packagermit applications have been submitted

to TxDOT.

= =4 =4

The projecis out for bid, with bids to be received on April 20, 2017
The projecwill be bid and constructed as a single job.
The project websiteontains updates and project informatianvw.mayhillroad.com



http://www.mayhillroad.com/

IH 3SIRITERIM

1 Construdbn began on October 28, 2013.

1 Collector-Distributor : Thesouthbound andorthbound collector/distributor lanes are novemp

1 FM 407: The south to northbound-turn lane is openThe north to south 4urn lane is expected
to open this summer. Crews are finalizing theafative paving and aesthetic work.

1 Garden Ridge Boulevard: Work continues on the ramps from northbolt8bE to Garden Ridge
and from Garden Ridge to northbour83E. Additional lanes scheduled to be opened this spring.

1 New southbound Lewisville Lake Bridge: Northbound and southbound main lane traffic are in
their permanent alignment on their respechvidges. The northbound exit ramp to Lake Dallas
Drive will reopen in May. The nortland southbound frontage roads and pedestrian/bike
walkways are scheduled to open by summer

1 TEXpress Lanes: The new TEXpress lanes betwde®35 and Lake Dallas are der construction
between the norttand southbound main lanes. These lanes are scheduled to open in May.

1 North Denton/Lake Dallas Drive: The northbound frontage road from Janet Court to the
intersection of Lake Dallas Drive will be expanded to two lanéke spring.

1 Oak Drive/Lake Dallas Drive: The new Oak Drive/Lake Dallas Drive intersection is scheduled
to open by summer. The tweay condition on the southbound frontage road between Oak Drive
and Hickory Creek Road will remain in place until theersection opens

1 Turbeville Road/Hundley Drive: Theadditional lanes of the Turbeville Road/Hundley Drive
intersection are scheduled to open by summer. The intersections of Turbeville Road/Hundley
Drive and the frontage road-turns will both be signatied

1 Swisher Road: New northbound exit ramp (458) Corinth Parkwayeing constructed north of
Swisher Road will open in spring.

1 Corinth Parkway Bridge: The northbound lanes of35E from south of Corinth Parkway to
north of Post Oak Drivaave shifteceast onto new pavement. The northbound entrance ramp
from Corinth Parkway and the northbound exit ramp to Post Oak Drive have reopened

1 Post OakBridge: The remaining lanes of Post Oak bridge are scheduled to opexnsumtimer
when work reconfiguringhe intersections at the frontage roads is complete.

1 US 77/Dallas Drive: The southbound entrance ramp from US 77reapened.The northbound
entrance ramp from US 77 is scheduled to close permanently on April 17.

1 Teasley Lane: The exit and entrance r@% between Teasley Lane and Fort Worth Drive are being
widenedand lengthenedTemporary ramps are in place. This work will continue into the spring.
Northbound main lane traffic is scheduled to shift north onto new pavement in April.

1 McCormick Street: McCormick Street is closed between the noatfd southbound frontage
roads through April to rebuild the center of the bridge.

1 North Texas Boulevard: Additional lanes of the North Texas Boulevard bridge are scheduled to
open in April, and work on the spas scheduled to be completedMay. The northbound
entrance ramp from North Texas Boulevard, the southbound exit ramp to North Texas Boulevard,
and the southbound entrance ramp from North Texas Boulevard are scheduled to open this spring.
The north and southbound main lanes at North Texas Boulevard are scheduled to shift into their
permanent alignment by May.

i TIFIA Loan: TIFIA loan awarded on November 3, 2016.



DALLAS NORTH TOLLWAY, EXTENSIC

Limits: From FM 428 extending north 7.7 miles to tloeicty line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
Description: lane tollway with three northbound lanes and three southbounst lemrestruction of six lanes of no
tolled frontage roads, including three lanes in each direction 'l
‘ ! £
Current Activity : T — Gurker
1 ROW: NTTA has all butwo donation [t e
agreement signed by the property ownersy) coowcomy =T
The outstanding agreemsiatrewith Denton County " /g — — F—— 1~ —— frayshn Goun
BunchandClark. NTTA continues to PiltPoinf el | Coliin County
work with property owners taesure the __
donationagreement All Denton County : |
property owners have signed agreements L : 1
NTTA continues to survey the right of way T ! =
and adjacent property along the DNT 4B iff b s |

preparation for the design.

1 Burns & McDonnellsubmittedthe 60% ;|
plansto NTTA in early April2016 Value o @&
engineering study underway. The 60% Frereo gl

== In Development
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y Ling Rd.
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filfll Celina
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DNT Phase 4A % ‘ v
U.S. 380 o FM 428 < ontief

6 miles
(Schematic/EA complete) Panvin Rd,

plan approval to be completed after value
engineering study is completed.

1 NTTA approved Burns & McDonnell to
proceed with design of southbound PR o G L
frontageroad in current contract. o e
Consultant has begun work on the )
geotechnical and surveying for the Collin
Countysection. Engineers have completed
30% design of the S curv&Vorking toward completion of 45% plans by end of May.

Dallas North Tollvay!
U.S. 380 Interchange
(Future)




DENTON COUNTY THOROUGHFARE |

1 Freese & Nichols continued collaborating with NGJIG regarding particular network
attributes and¢onnections for modeling the enhanced network to represent the Draft
Thoroughfare Plan.

1 Freese & Nichols reviewed draft thoroughfare plan with select cities regarding updates to their
thoroughfare plans.

1 Freese &Nichols completed review of NCTCOG adaptation of 2035 MTP model for updated
Denton County thoroughfares.

1 Freese & Nichols delivered draft report document to ITS for review on June 19, 2015. ITS
reviewed draft report and provided input to Freese &bl on July 10, 2015. Freese &
Nichols has reviewedomments and is incorporating, as well as workir;  on overall content
and action items.

1 FNI met with Commissioner Coleman on Novembar{ ;201 \to ry iewahe thoroughfare plan
map and discuss the magdranges to the exista, 1etw

1 FNI resubmitted draft thoroughfare plag .eport tt. TS ¢ \.Jz2auary 12, Z036esponded

with additional comments and c¢ ectio; :

Meeting with Judge Horng wa 'O\ missii er.5adsheld on April 7, 2016.

Meeting with Comm_ | nei A= ha 2@l commissioner Mitchell held on April 20, 2016.

ITS and Free. . > N h s 1t withwne City of Sanger on March 26, 2016, and Pilot Point on

Aprild o= 16, 9 s us thethoroughfare plan.

Y0 S| etwiti <r ver.eon May 17, 2016to disass the thoroughfare plan.

ITS\ »twi” Oak Point on May 19, 2016, to discuss the thoroughfare plan.

ITSsenewvith Lakewood Village on May 25, 2016, to discuss the thoroughfare plan.

++o met with the City of Friscon July 14, 2016, to review the thorougiefglan.

ITS metwith the City of Dentoron September 13, 201, review the thoroughfare plan

Meetingswith stakeholders are complete.

On January 24, 2017, tlkemmissioners couapproved th@ublic meeting date for

presentation of thoroughfare plafhe public meetingvasheld on Thursday, February 16,

2017 ,between 5:00 and 7:00 p.at.the Courthousen-the-Square

Freese & Nicholfasincorporaeda d di t i on al changes into the c¢

The planwas approved by Denton Countpi@missioners Court on April 18, 2017

= =4 =4

= =4 -8 8 -

= =



US 3Tidtersecti@tewart/Arvin Hill

US 377 at Stewart and Arvin Hill Road
$4,000,000 (total project)

Realign the roadway to create one intersection, instead of tWiS@V7 at the Stewart and Arvin H
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

TranSystems

Project to realign
intersection

Stewart Road

Arvin Hill Road

Current Activity :

1 The county issued a supplemental agreement with the engineer to indwlisign of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.
Engineer has complet&f% planswhich include the realignment of Arvin Hill to US 377. The
intersection improvements of US 377/Arvin Hill/Start are in theschematic phaserhe county

is working on theschematic for the intersection. County met with TXDOT on November 4, 2016,
to discuss the project and is proceeding with plans and revisiting the signal warrant study.

The design of Rock HilRoad to Redlesa Trail has been completed

Design on the intersection has begun.

ROW: Complete.
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